



## ROAD PROJECT UPDATES

### **FLORENCE ROAD WIDENING –**

Three-lane widening project has been permitted. Construction to commence for Phase 1 from Enon Springs to Ed's Bait & Tackle from July 2016 to December 2016. Phase 2 from Ed's Bait Shop to Rebel Road from Spring 2017 to Summer 2017.

### **ENON SPRINGS ROAD WEST EXTENSION –**

Project redesigned for cost effectiveness. Right-of-Way acquisition analysis underway.

### **INTERCHANGE AT I-24 / ROCKY FORK ROAD –**

Awaiting funding and approval from FHWA.

### **IMPROVEMENTS TO EXITS 66 & 70 FROM I-24 –**

Preliminary redesign of ramps and intersections by TDOT.

### **WEAKLEY LANE IMPROVEMENTS AT SWAN DRIVE –**

Project is approved and funding allocated from FHWA and TDOT. Right-of-way and easement acquisition is underway.

### **TURN LANE EXPANSION ON STONECREST BLVD. AT SAM RIDLEY PKWY. –**

Project includes the addition of turn lanes on Stonecrest Blvd. Project is approved and funding allocated from FHWA and TDOT. Right-of-way and easement acquisition is underway. Construction phase to be bid Spring 2017.

### **NEW TRAFFIC SIGNAL AT STONECREST & CEDAR GROVE -**

Project on hold to gauge effectiveness of Stonecrest turn lane expansion.

### **OLD NASHVILLE HWY. WIDENING & INTERSECTION IMPROVEMENTS AT SAM RIDLEY PKWY. –**

Currently undergoing preliminary review with TDOT. Design underway.

### **RIGHT TURN LANES ON SAM RIDLEY PKWY. (6) –**

Design underway. Evaluation of all turn lane projects for cost/benefit.

### **RIGHT TURN LANE FROM NISSAN DRIVE ONTO ENON SPRINGS EAST –**

Design underway. Evaluation of all turn lane projects for cost/benefit.

### **INTELLIGENT TRAFFIC SYSTEM & TRAFFIC TIMING –**

Project is approved by TDOT / FHWA and funding has been allocated. New signal timings have been implemented. ITS design for Phases I & II of integrated traffic light system to be completed December 2017.

### **PAVING –**

Evaluating milling and resurfacing projects for 2017. Repaving various streets in Cedar Forest Subdivision.

### **SAM RIDLEY PARKWAY**

Corridor study of Sam Ridley Pkwy. from I-24 to Old Nashville Hwy. has been completed. We are prioritizing a list of projects.

(Information as of 11/8/16)